Facilities & Experimental Support Group

Weekly work Schedule
Job Code

Line Days

Group:

Group:

24 |

STAR
PHNX
LEReC
PHNX
LEReC
LEReC
RHIC
RHIC

ATF2
LEREC
ATR

25 MTW | | IRCMS

26 MT |
30 MTWTF| |

Group:
39 MTWTF| |

40 | loT
41 |

42 ||

45 |
47 |

48 MTWTF| |
49 ||

50 ||
51 MTWTF| |

54 | loT
55 | loT|
s6 T | | |

RHIC
NSLS

LEReC

F&O
CEC
CEC

AGS

AGS

AGS

CEC
CEC
CEC

CEC

RHIC
RHIC
BLIP
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Phase

Construction
Dismantle

Construction
Dismantle

Construction
Construction
Construction

Construction

Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction
Construction

Construction

Construction

Construction

Construction

Construction
Construction

Construction

Construction

Construction
Construction

Construction

Open Jobs (bygroup)

Serial
Number

11159
10211
10233
10227
10177
10221
10224
11253

160129
160305
1884
160219
839

1

160720

1013109
160703
160613

160612

160606

160606

405
160312
160504

160308

160714
160708
11246

Description

Carpenter
Repair sound barrier cutain
East carriage platforms / ladder
Remove catwalk
Station 1 north scaffold
Ceilings & AC unit
Remove 1002-F skirt
1004-D trailer support
Repair barrier in high bay 1005-S

Survey

Survey ATF components
Pre-survey profile mod's
Survey ATR
Survey ACC coil and support
Locate 1004 penetrations
NSLS-II Survey

Electrician

Install raceways, 480/208 power to DC
gun, 1002IR

Repair and install quad in rack, E-18 house
Consolidate UPS power building 1002-B

Re-feed TPP-1 + DPI (HP) from EMHI-36
N/E power

Re-feed air handler to spare 480 on mezz.
Building 930

Ext existing tray/ Add 90, connect all
racks, rm24, building 926

Add test equipment quad at 1010, 1009

Provide on/off switch for pump, building
975

Install pipe, etc. in 1002-D trailer
Install Bi-level tray outside 1002D

Replace damaged line for chiller / laser
trailer 1002-F

Provide power to 3 A/C units 1002-D
trailer

Re-lamp 1008 sector 7C
Re-lamp 1008 gate labyrinth

Install disconnect switch 931 crane

Week of:

Monday, August 08, 2016

Issue Date

4/29/2016
7/15/2016

8/5/2016
7/29/2016

6/3/2016
7/22/2016
7/29/2016
7/29/2016

1/29/2016
3/4/2016
10/2/2015
2/19/2016
7/29/2016
2/6/2009

8/5/2016

8/5/2016
7/15/2016
7/15/2016

7/15/2016

8/5/2016

8/5/2016
6/17/2016

4/8/2016
6/3/2016
7/15/2016

7/15/2016

7/15/2016
7/15/2016
7/29/2016

Originator  Hours
Folz 0
Phillips 32
Pendzick
Phillips
Phillips 36
Phillips 14
Folz 8
Folz
Folz 628
Phillips 72
Phillips 179
Folz 124
Folz
Folz 2519
Phillips
Kobasiuk
Phillips
Folz 80
Folz
Folz 0
Phillips 614
Phillips 504
Phillips
Phillips 32
Folz 64
Folz 64
Pontieri
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electrician
57 | ] CAD  Construction 1989 Misc. AGS/RHIC/Misc
Group: Rigging
61 | FES  Dismantle 10328 Remove transfer switch ATS-8 internal
plate
62 T || BSTR South transormers, 1200kVA
63 MT | | UED  Construction 1678 Chilled water coil
65 M | | RHIC 840 Bring cable to 1004E
66 WT | | RADW Maintenance 11243 Load trucks (shipments)
67 M Fl | ‘ LEReC Construction 10213 Set-up for laser trailer move
68 T | ‘ AGS Construction 8919 Assist AGS
69 WT | | PHNX Dismantle 10210 Steel / racks / platforms / drift chamber
70 WF| | SPHX  Construction 10159 Rig steel
71 || ‘ RADW Construction 1940 Gamma spec intermoda
72 MW F| | LEReC Construction 10234 Port fill
73 T | PHNX Dismantle 10226 Boxes to shipping
74 T | | ‘ CEC  Construction 10231 Assist with dipole split
75 WTF| | FES Maintenance 8152014 PM's cranes and generators
76 M | SPHX  Construction 11265 Move variac from Siements to 912
77 T | | LEReC Construction 10327 Set transformer, 1002D
Group: Mechanical Tech
86 T | STAR  Construction 2799 Drill holes in west shielding wall (ERHIC)
87 T | ELNS  Construction 1713 Cryopump, frame
89 MT TF| | CEC  Construction 10230 Split magnets for bakeout
90 MTWTF| | CEC  Construction 10225 704MHz repair
91 | SPHX  Construction 11155 Magnet base
92 TW F| | ‘ SPHX  Construction 11266 Connect water system to dummy load
93 W | | ‘ LEReC Construction 10229 Magnet shild test at 902
94 || SPHX  Construction 11267 Connect load to PS
95 | PHNX Dismantle 10219 PHENIX removal
96 || EBIS  Construction 1671 Wind coils
98 MTWTF| |OT ‘ ATR  Construction 11240 UQ5 and UQ12 mod's
Group: Electronic Services
99 MTWTF| | SPHX  Construction 11247 SPHENIX high power testing
101 T | \ LNAC  Construction 11225 OPPIS PLC wiring mods
102 || ‘ NSRL  Construction 1836 Pass interlock schematic for RD1-2-3
103 W | | ‘ SPHX  Construction 11241 Control wiring dump resistor
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Issue Date

12/30/2015

8/5/2016

8/5/2016
8/5/2016
8/5/2016
7/15/2016
7/22/2016
12/6/2013
7/22/2016
4/22/2016
5/13/2016
8/5/2016
7/29/2016
8/5/2016
8/15/2014
8/5/2016
8/5/2016

8/5/2016
8/5/2016
8/5/2016
7/29/2016
4/22/2016
8/5/2016
7/29/2016
8/5/2016
7/22/2016
3/11/2016
7/15/2016

7/22/2016
7/8/2016
9/25/2015

Week of:
Monday, August 08, 2016
Originator  Hours
Folz 16
Folz
Folz
Folz
Campione 104
Phillips 16
Folz 162
Phillips 40
Phillips 74
Folz 0
Phillips
Phillips
Phillips
Folz 350
Phillips
Phillips
Folz
Rosas
Phillips
Phillips 32
Phillips 558
Phillips
Phillips 16
Phillips
Phillips 32
Folz 228
Phillips 32
Phillips 72
36
Pearson 44
Phillips 60

7/15/2016
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
104 | | CAD  Construction 930 Assist water systems
105 T | | AGS  Construction 11215 HJET and OPIS Syndi interface
106 MTWTF| | SPHX  Construction 10324 SPHENIX cap bank design
108 TWT | |0T‘ ATR  Construction 11222 UQS5 + UQ12 modifications
109 Fl | CAD  Construction 11142 Voice over IP for PA system
110 MTWTF| | FES Maintenance 11171 Schedule program mods
113 MTWTF| | PHNX Dismantle 10206 Assist with east carriage decommissioning
114 T T | |oT ‘ CAD  Maintenance 11244 Assist with UPS maintenance
116 T | |oT ‘ ATR  Construction 11245 Modify ATR-PLC program
117 TF| |OT| CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS Maintenance 160119 Watch
135 | | NSRL  Construction 160615 NSRL control upgrade
136 | | AGS  Maintenance 160706 930 Booster gauss clock
137 || AGS  Maintenance 160707 RFMG choke flow switches
138 MT | AGS  Maintenance 160708 RFMG gauss clock manifold relocation
139 WTF| | AGS  Maintenance 160613 902 oven flush
140 | | ECX  Maintenance 160704 Tower #3 install motor
141 | | AGS  Maintenance 160514 Pump room clean up
142 MTWTF| | AGS  Maintenance 160701 Clean cooling towers
143 || ATF  Maintenance 160417 Install AP ATF trans.
144 | | AGS  Maintenance 160512 911 chiller water PLC
145 MTWTF| | AGS  Maintenance 160709 LINAC cavity station flows
146 MTWTF| | AGS Maintenance 160604 Waste water
147 MTWTF| | \ UED  Maintenance 160711 UED coil install PE
148 | | CEC  Maintenance 160705 1002 pressure test
Group: No Group
64 T | LEReC Construction 10232 Remove catwalk
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Issue Date

10/23/2015
6/24/2016
8/5/2016
7/1/2016
4/8/2016
5/6/2016
7/8/2016
7/22/2016
7/22/2016
10/9/2015

1/29/2016
6/24/2016
7/29/2016
7/29/2016
7/29/2016
6/17/2016
7/22/2016
5/20/2016

7/8/2016
4/22/2016
5/20/2016

8/5/2016

6/3/2016

8/5/2016

Week of:
Monday, August 08, 2016
Originator  Hours
Folz 310
Folz 29
Rosas
Phillips 194
Folz 25
Folz 99
Phillips 72
Folz 8
Phillips 20
Folz 484
Scaduto 706
Scaduto 64
Scaduto 24
Scaduto
Scaduto
Scaduto 184
Scaduto
Scaduto 106
Scaduto 16
Scaduto 108
Scaduto 226
Scaduto
Scaduto 76
Scaduto
Scaduto

7/22/2016
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